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The Final Evaluation Report Preface 

 

 

PREFACE 

 

This report was prepared according to the Contract signed between PUC Duboko Užice and 

the Institute for Territorial Development (InTER) regarding the final evaluation of the Project 

"Schools Waste Less", financed within the scheme of the EU IPA Cross-Border Cooperation 

Programme Serbia - Bosnia and Herzegovina (EuropeAid /131735/L/ACT/IPA). The 

evaluation was carried out by Dragiša Mijačić, a team leader, and dr Vesela Ćurković, a team 

member, both experts of InTER. 

 

The evaluation team wishes to thank the many individuals from Užice and Tuzla for 

dedicating their time to support the evaluation. The evaluation would not have been possible 

without their insights, advice, knowledge, contributions and support. Special thanks to Miloš 

Radojević, the project manager, who supported the evaluation team throughout the assessment 

process. 

 

The evaluation was undertaken in April 2014. 

 

Disclaimer: The views and comments expressed in this text are the responsibility of InTER 

and the evaluation team, and do not necessarily reflect the opinion of any other party, 

including PUC Duboko Užice, RDA Zlatibor, PUC Komunalac Tuzla, Teacher’s association 

“Opstanak” or Centre for Ecology and Energy. 
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EXECUTIVE SUMMARY 

This report covers findings, conclusions and recommendations from the final evaluation of the 

project "Schools Waste Less", financed within the scheme of the EU IPA Cross-Border 

Cooperation Programme Serbia - Bosnia and Herzegovina. The project was jointly 

implemented by PUC “Duboko” Užice and PUC “Komunalac” Tuzla, in cooperation with 

Regional Development Agency “Zlatibor”, the Teachers' Association “Opstanak” and the 

Centre for Ecology and Energy.  

The project was 15 months long, finishing in April 2014 when the evaluation was 

commenced. The main purpose of the project was to establish the concept of primary waste 

selection in 28 schools in Užice and Tuzla. The project action included creating a system for 

primary waste selection within selected schools; increasing technical and human capacities of 

2 public utilities; raising awareness within schools' community (managers, teachers, other 

employees and pupils) on primary selection of solid waste; promoting the concept of waste 

selection through the work of eco-clubs and quiz and eco camps; and promotion of results to 

the wider community. The budget of the intervention was €317,748.00, where 257,804.38 

(81.13%) was requested from EU IPA CBC SER-BiH Programme.  

The methodology of analysis included collection and analysis of primary and secondary 

sources and triangulation of findings. Legislative frameworks of Serbia and BiH for solid 

waste management are studied in details, as well as project documents and other external 

reports. The evaluation team also carried out interviews with key stakeholders both in Užice 

in Tuzla.  

The evaluation shows the project "School Waste Less" was successfully implemented. The 

project proposal was designed in close cooperation of all project actors, which significantly 

contributed to efficiency and effectiveness of the project action. The project design was 

relevant to the legislative framework and local/regional action plans for solid waste 

management, as well as to priorities of project partners and needs of identified target groups. 

During the implementation the project has adjusted to the circumstances, which additionally 

contributed to the relevance of the action. The only concern might be in the fact that local 

public utility company Bioktoš from Užice did not participate in the project action, which 

affected not only relevance but prospects on impact as well. 

The project was implemented in a highly efficient manner. The reason for high efficiency can 

be found in good division of labour between project partners, trustworthy relationship and 

good communication between partners, and in excellent project management procedures. As a 

result, the project was implemented in time and without any major delays. The project also 

established good monitoring and reporting procedures, both internal and external.  

The project was also effective in its operations. Although there is an issue with design of 

outcome and some output indicators, the evaluation can confirm that the project has 

succeeded to achieve its specific objective and all expected results. The project operation has 

also created results and spin-offs that go beyond the project design. 
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There is a high likelihood that the achieved results will sustain after the project 

implementation. Two public utility companies and schools have shown willingness to 

continue with the selection of solid waste. Beneficiary institutions will maintain the purchased 

equipment, while Biology teachers will use training materials and quiz manuals for future 

work of eco-clubs. 

In terms of impact, the project has contributed to the issues that might have positive long-term 

effects on solid waste management and environmental protection. The project has managed to 

separate schools' waste, which is a good starting point for creating a system of waste selection 

in other segments of the society. The evaluation confirms that there is an evidence of 

changing behaviour in the vicinity of schools, since there are retail shops that select and 

dispose their solid waste in schools' containers. There is also a number of institutions that join 

this project by organising primary selection of their waste. Nevertheless, in order to stimulate 

the impact, the partners should continue working on issues related to primary selection of 

solid waste management, promoting good practices achieved through this project and 

expanding the system of waste selection to other institutions, public & private companies and 

finally to the city itself. 

Based on findings, the final evaluation proposes the following recommendations: 

RECOMMENDATION 1: During the project design it is important to design comprehensive 

objectives and measurable indicators, otherwise it will be very difficult to measure the project 

achievement at any level (output, outcome or impact). 

RECOMMENDATION 2: The project partner should continue working on promotion of best 

practices created through this intervention, trying to create a broad consensus on importance 

in primary selection of solid waste. In that regard, the project partners should advocate local 

authorities to pay more attention to issues related to solid waste management. 

RECOMMENDATION 3: On a short-run, the project partners should aim to extend to all public 

institutions, large enterprises and service industry (i.e. banks, retail shops, hotels, etc.).  

RECOMMENDATION 4: The project partners should continue working on environmental issues 

with cross-border partners, either the ones from this project or others, since there are multiple 

benefits in exchanging knowledge, skills, ideas or best practices. 
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INTRODUCTION  

The final evaluation covers findings, conclusions and recommendations arrived from the 

assessment of the project "Schools Waste Less", financed within the scheme of the EU IPA 

Cross-Border Cooperation Programme Serbia - Bosnia and Herzegovina (EuropeAid 

/131735/L/ACT/IPA). The project was jointly implemented by PUC “Duboko” Užice 

(Applicant 1 - Lead Partner) and PUC “Komunalac” Tuzla (Applicant 2), in cooperation with 

Regional Development Agency “Zlatibor” (RDA Zlatibor), the Teachers' Association 

“Opstanak” (Opstanak) and the Centre for Ecology and Energy (CEE). 

The request for the final evaluation has been determined within the Terms of Reference 

(ToR), followed by the Contract signed between PUC “Duboko” and InTER on 31 March 

2014. 

The final evaluation was carried out in April 2014. 

OBJECTIVE OF THE EVALUATION 

Objective of the final evaluation is to perform independent assessment of project performance 

at both sides of the border and measure achievements of project objectives, as well as to 

provide applicable recommendations for future implementation of similar projects.  

The evaluation is based on OECD/DAC criteria, assessing relevance, efficiency, 

effectiveness, sustainability and impact of the project intervention.  

METHODOLOGY  

The evaluation methodology was designated following the requirements of the ToR. The 

evaluation was performed within three phases: (1) desk review; (2) field interviews; and (3) 

analysis & reporting. Each phase of the evaluation is described below in details. 

Desk Review: Following the signing of the Contract, the evaluation team carried out a review 

of all project documentation, which mainly included the project proposal and reports, yet also 

other project documents that is provided by the project partners. As a result of this phase, the 

evaluation team has made a list of assumptions that were later verified through interviews 

with the implementing partners and other beneficiaries.  

Field Interviews: Field interviews were organised both in Užice and Tuzla, with 

representatives of all actors that were engaged in the project implementation, as well as with 

teachers that were engaged in project activities. The fieldwork also covered interviews with 

school directors and representatives of civil society organizations that were not directly 

targeted with this intervention. The list of interviewed people is provided in the Annex 1. 

Analysis & Reporting: This phase included review of all data collected through first two 

phases, which were analysed against OECD DAC criteria. This phase also included design of 

key recommendations, as well as delivery of the report to the client. 
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PROJECT DESCRIPTION   

The project “Schools Waste Less” is a joint venture of two public utilities, Duboko from 

Užice and Komunalac from Tuzla, implemented in cooperation with RDA Zlatibor, the 

Teachers' Association “Opstanak” (Opstanak) and the Centre for Ecology and Energy (CEE).  

The project was designed to contribute to environmental protection through raising awareness 

on primary waste selection. The overall objective of the action was to contribute to 

maintaining the high quality of the border area environment by cooperating in joint 

initiatives. On the other hand, the specific project objective of the intervention was to 

establish the concept of primary waste selection in 28 schools in Užice and Tuzla.  

The project targeted to achieve four results:  

R1: Technical framework for primary waste selection created in 28 schools in Užice and 

Tuzla; 

R2: Technical and human capacities of 2 Public Utility Companies for collecting transport 

and primary waste selection increased; 

R3:  112 employees in 28 schools prepared for primary waste selection management and 

support in schools; 

R4: Primary waste selection concept implemented and promoted in schools in Užice and 

Tuzla; 

R5: Local and wider communities introduced with examples of good practice in primary 

waste selection in schools. 

The project action was organised around 21 activities clustered in five groups that are directly 

associated with the expected results. The core activities of those groups are: purchasing trash 

bins and containers; procurement of special purpose vehicles; trainings for school janitors, 

cleaning staff and biology teachers; organising info sessions, quiz competitions and eco-

camp; and promotion & visibility. 

Target groups of the project were 2 Public Utilities Companies, primary and secondary school 

pupils, Biology teachers, cleaning staff and janitors from 28 schools. Final beneficiaries were 

school management, local government and citizens from Užice and Tuzla (~170,000). 

The budget of the intervention was €317,748.00, where 257,804.38 (81.13%) was requested 

from EU IPA CBC SER-BiH Programme.  

Total duration of the action lasted 15 months. 
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KEY FINDINGS  

RELEVANCE1 

The centre of the attention of this project action was experimenting with primary waste 

selection in Užice and Tuzla within primary and secondary schools. The project idea was 

initiated by PUC Duboko, then further developed in cooperation with RDA Zlatibor and PUC 

Komunalac Tuzla, and finally shaped with project partners (NGO Opstanak and the Centre for 

Ecology and Energy - CEE). In other words, all actors that were engaged in the project were 

participating in project design. This modality in designing the project intervention 

significantly contributed to the relevance of the project action, making sure that activities are 

in close coherence with needs of the target groups and final beneficiaries. 

Several laws regulate waste management in Serbia. Among them the most important are the 

Law on Waste Management
2
 the Law on Environmental Protection,

3
 and the Law on 

Communal Affairs.
4
 In addition to legislative acts, there is also a Strategy for Waste 

Management of the Republic of Serbia for 2010-2019.
5
 

Local self-governments are obliged to adopt the Regional
6
 and the Local Plan for Waste 

Management,
7
 which will regulate selection of waste for recycling.

8
 The City of Užice has 

adopted the Bylaw on Communal Arrangement,
9
 the Local Plan for Waste Management 2011-

2020 and the Regional Plan for Waste Management,
10

 which regulate waste management in 

the City of Užice. 

According to the local acts, the City of Užice recognizes a local Public Utility "Bioktoš" 

(hereinafter Bioktoš) as responsible for solid waste management, including separation of 

waste. On the other hand, as a regional company, Duboko is in charge only for secondary 

waste selection and disposal, which is delivered by the local public utilities.
11

 Therefore, the 

relevance of including Duboko in this project action, instead of Bioktoš, might be under 

question.  

Primary waste selection
12

 in Užice is recognised as a necessity, which is clearly stated in the 

Local Plan for Solid Waste Management. This plan prescribes a program for waste selection, 

                                                           
1
 Relevance is defined as the extent to which the objectives of an intervention are consistent with target and 

beneficiaries’ groups requirements, country needs, global priorities and partners’ and donors’ policies and 

measures. 
2
 "Sl. glasnik RS", br. 36/2009 and 88/2010 

3
 "Sl. glasnik RS", br. 135/2004, 36/2009, 36/2009 - dr. zakon, 72/2009 - dr. zakon i 43/2011 - odluka US 

4
 "Sl. glasnik RS", br. 88/2011 

5
 "Sl. glasnik RS" br. 29/2010 

6
 "Sl. glasnik RS", br. 36/2009 and 88/2010, Article 12 

7
 "Sl. glasnik RS", br. 36/2009 and 88/2010, Article 13 

8
 "Sl. glasnik RS", br. 36/2009 and 88/2010, Article 43 

9
 Odluka o komunalnom uređenju "Sl. list opštine Užice" br 6-1/08 

10
 Odluka o komunalnom uređenju "Sl. list opštine Užice" br 12/13 

11
 During interviews with representatives of PUC Duboko and RDA Zlatibor, it was mentioned that the City of 

Užice has adopted an act that gives the right to PUC Duboko for primary waste collection. The evaluators could 

not find such act/decision in the Official Gazette of the City of Užice  
12

 Primary waste selection is not properly defined within the legislative framework. The Law on Solid Waste 

Management defines a term "classification of waste" that refers to separation of waste to one or more categories, 
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where the communal waste is separated into two categories: "dry" fraction for recyclable 

waste (i.e. paper, glass, plastic, PET, etc.) and "wet" fraction for biodegradable waste. The 

City has decided that Bioktoš is in charge of implementation of this program, and the process 

is organised by placing separate trash bins for dry and wet waste at each dumping site within 

the city. Although the purpose of this evaluation was not to assess the quality of this program, 

many interlocutors and secondary sources confirmed that awareness among local authorities 

for separation of solid waste remained at the very low level. Local population also did not 

show strong consent on separating the waste.
13

 Therefore, this intervention rightly focused on 

raising awareness issues for primary waste selection among local population groups, in the 

case of this action to primary and secondary school children and their teachers. 

The Strategy for Waste Management of the Republic of Serbia defines short-term (2010-

2014) strategic objectives, and among them there is one that aims to develop a system for 

primary selection of solid waste within local self-governments. Among activities and 

measures assigned to this specific objective, two of them are closely relevant to this project 

action: raising awareness on classification of solid waste at the source; placement of 

colourable trash bins in local self-governments for collection of recyclable waste. Besides, the 

Law on Waste Management prescribes that households and other generators of communal 

leftover should separate waste for recycling.
14

 Therefore, working on primary selection of 

solid waste is definitely in line with the national legislation and strategic framework that 

regulates this field in Serbia. 

Solid waste management in Bosnia and Herzegovina is regulated at the entity level. The 

legislative framework is given within the Law on Waste Management,
15

 as well as by several 

rulebooks and bylaws that classify types of waste and procedures for their treatment. The Law 

defines that each canton in the Federation will adopt the Cantonal Plan for Waste 

Management that is in line with the Strategy for Waste Management of the Federation of 

BiH.
16

 The Strategy for Solid Waste Management of the Federation of BiH has been adopted 

for period 2008-2018, and the Federal Plan for Solid Waste Management for period 2012-

2017. The Strategy has determined ambitious objectives that aim by 2018 to recycle 55% 

paper and cardboard, 15% of plastic, 65% of iron/metal, 40% of glass and 70% of bio-waste 

from public parks. These indicators cannot be achieved without having a program that targets 

primary waste selection at the source and raising awareness among citizens, which makes this 

project action relevant to the Strategy, especially in terms of raising awareness among local 

population since collected recyclables are not significant for making substantial contribution 

to those indicators. 

                                                                                                                                                                                     
the Regional Plan for Solid Waste Management defines "primary waste selection" as classification of waste to 

dry and wet fraction at the households. The National Strategy for Solid Waste Management and the Local Plan 

for Solid Waste Management both use term "primary waste selection" yet none of them defines what that term is 

referring to. 
13

 This might be due to the fact that effective mechanisms for waste selection was largely missing. 
14

 "Sl. glasnik RS", br. 36/2009 and 88/2010, Article 43 
15

 "Službene novine Federacije BiH", 33/03 and 72/09 
16

 "Službene novine Federacije BiH", Article 9 
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The government of Tuzla Canton was supposed to develop a Cantonal Plan for Waste 

Collection for the period 2013-2018, yet that document still has not been prepared.
17

 In terms 

of solid waste management in Tuzla Canton, the Law on Environmental Protection
18

 and the 

Law on Communal Affairs 
19

 are currently applicable. The project action is relevant to those 

legislative acts as well.  

The project action is also relevant to the curriculum of primary and secondary schools, both in 

Tuzla and Užice. The project is especially relevant to the work of schools' eco-clubs that 

educate students on issues related to ecology and environmental protection. The project was 

also relevant in improving teaching methods, especially in giving practical examples to 

theoretical explanations. The project was also relevant to school scoring in Serbia, which is 

performed annually by the Ministry of Education. The relevance of the action was increased 

by two civil society organizations (Opstanak and CEE), which created tailored made teaching 

materials for the work of the eco-clubs within schools that participate in the project.  

It is important to emphasise that relevance of the project was re-confirmed in late 2013 and 

early 2014 when natural disaster with pollution of drinking water happened in Užice. At that 

time bottled water was distributed to the citizens in Užice, and it was very important that this 

project could collect PET bottles at least within schools.  

The project design is in line with the objectives of the EU IPA CBC Serbia-Bosnia and 

Herzegovina. Cross-border relevance could be found in sharing experience in solid waste 

management between two cities, as well as in sharing best practices in teaching courses on 

environmental protection and biology both in primary and secondary schools.  

EFFICIENCY20 

The project action was characterised by high efficiency in all segments of project operations. 

The main reason behind the high efficiency is a suitable implementation modality reflected by 

good division of labour and trustworthy relationship among the involved actors, as well as in 

proper project management. As a result, all activities are implemented almost without any 

delays and according to the action plan. 

Division of labour was done according to the responsibilities and abilities of the actors 

involved. RDA Zlatibor delegated an experienced project manager with excellent leadership 

and coordination skills, which was absolutely crucial for the success of the project since other 

partners did not have a direct experience in managing EU-funded project of this scale, 

especially not one with a cross-border cooperation nature. The project manager has 

established excellent relationship with all project partners, based on cooperation, mutual trust 

and understanding, which led the whole intervention into the right direction. The project 

manager also has good skills in mobilization of key stakeholders such as high municipal 

                                                           
17

 Monitoring Report on the performance of Tuzla Cantonal Government in period 01/01 - 31/12/2013, page 27, 

by Centri civilnih inicijativa, available at: http://bit.ly/1kI7G5y 
18

 Službene novine TK 6/98 
19

 Službene novine TK 11/2005 
20

 Efficiency is a measurement of project management performance with regard to achieving the goals by using 

resources at minimum cost. Effective management is a key part of both efficiency and effectiveness of the 

available funds. Given the limitations of project design and related concerns, effective management is often a 

key driving force to scope out the true position for intervention and to identify corrective measures. 
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authorities or school management, which was also very important contribution to the project 

implementation. The project staff from project partners were highly competent for their 

assignments, showing high level of performance in implementation assigned duties. 

Duboko and Komunalac are two public utilities with similar types of operations,
21

 therefore 

they speak the same language when it comes to solid waste management. In other words, 

cooperation between two public utilities was very good, which was beneficial to the 

efficiency of the intervention. It is the same case with cooperation between Opstanak and 

CEE. Since those two organizations have similar mission which focuses on issues related to 

education and environmental protection, cooperation between them was also easy and smooth. 

It is important to note that cooperation between Duboko and Opstanak, or Komunalac and 

CEE was also very good, which enabled successful implementation of joint activities, and 

even ones which are not originally planned by the project proposal such as numerous study 

visits of school masters and pupils to dumping sites and plants for solid waste selection.  

Trustworthy relationship was also an important part of good efficiency. The evaluation 

mission can confirm a high level of trust among project partners, reflected by smooth 

implementation of assigned duties, and confirmed by willingness to continue cooperation in 

the future. Among other factors, trust between partners was developed by good 

communication between partners, very often on a daily level. Communication via Internet/e-

mails contributed to capacity building of skills among many schoolteachers, since they did not 

have the opportunity to use e-mail correspondence that often in their work. 

Proper time management also reflected the success of project management. The action plan 

was designed at the beginning of the intervention and it was adjusted to the school calendars. 

All project partners were sticking to their duties, and only minor delays occurred with 

procurement of trucks and trash bins. Nevertheless, those delays did not affect the project 

implementation whatsoever. The success in time management relies also in the fact that 

Biology teachers implemented many project activities, since their regular teaching is very 

much dependent on good planning.  

The project also succeeded to create good monitoring system through monthly reports in 

which all partners had to participate. The project manager was in charge for external reporting 

to the Join Technical Secretariats and EU Delegation in Serbia, while the Applicant 2 

(Komunalac) prepared those reports on Bosnian side.  

Although the evaluation assignment did not have a mandate to perform the financial audit, the 

overall impression is that financial management was appropriate. The co-financing was 

mainly covered through the salaries. Appropriate financial management was also confirmed 

by two external monitoring reports that were commenced by the Joint Technical Secretariat 

during the project implementation. 

                                                           
21

 Although Duboko and Komunalac are both public utilities in charge of solid waste management, there is a 

difference between them. While Duboko is a regional enterprise with responsibility in waste disposal and 

secondary waste selection, Komunalac is a local public company that takes care of both, primary and secondary 

waste selection and waste disposal.  
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EFFECTIVENESS22 

The project action has been organized around a single specific objective, which is defined as 

establishing the concept of primary waste selection in 28 schools in Užice and Tuzla. This 

objective was aimed to be measured by the indicator that is defined as following: total amount 

of primary selection waste in schools increased for 15% until the end of project activities. The 

evaluation confirms that the specific objective has been achieved since a system for primary 

waste selection has been established in 28 schools, 14 of them in Užice and 14 in Tuzla. This 

can be firmly confirmed by project reports and external monitoring missions, as well as by the 

evaluation mission that spoke with 28 Biology teachers (one per each school) both from Tuzla 

and Užice.  

Nevertheless, it should be noted that the outcome indicator was not designed properly since 

there is no baseline data that will enable us to measure the change. Therefore, the evaluation 

cannot firmly confirm the increase of 15% of selected waste. However, from the interviews 

with biology teachers, a couple of schoolmasters and representatives of Duboko and 

Komunalac, it might be concluded that the level of solid waste that is selected has been 

drastically increased during the project implementation. There are a couple of indications for 

this claim. First, the level of (unselected) waste in classroom baskets is much less from the 

moment when the trash bins for primary selection were installed.
23

 Second, the schools were 

using the system for primary selection of waste when they cleaned their archives and 

premises, during winter and summer breaks.
24

 In the past this type of waste was uncategorised 

and dumped together, therefore there is a clear contribution of the project to primary selection 

of waste. Third, and this is also associated with impact, there is an evidence that action on 

primary waste selection at schools has contributed to changes of final beneficiaries (i.e. 

nearby shops, other institutions, pupils that brings household waste to school), which also 

contributed to the amount of separated solid waste at the schools (final beneficiaries use 

school containers to dump their waste). 

It is also important to mention that effectiveness of the project was achieved by good 

relationship with education authorities at the local level. In particular, the project was 

presented to the Board of Schools' Directors in Užice, which provided support that was 

crucial for implementation in all 14 schools in the City. In Tuzla, the crucial support was 

received by the Tuzla Pedagogical Bureau, which proposed 14 schools for participation in this 

project based on their results in ecology. This type of support received from supreme 

education institutions was very important for the management of the schools, who were 

encouraged to actively participate in the project action. 

The project action had 5 project results and 21 activities, where three activities were assigned 

to the first, second and third expected result, eight activities were assigned to the fourth and 

                                                           
22

 Effectiveness is defined as a measure of immediate and observable change in the target groups as a direct 

result of project activities and the delivery of outputs. It is observed through verification of the expected 

outcomes. 
23

 This was confirmed in conversation with janitors and cleaning staff 
24

 Volume of recyclable waste collected at schools is presented within Annex 3 (for Užice) and Annex 4 (for 

Tuzla). From those figures we might conclude that the peak in weight of collected solid waste was in December 

2013, when the schools were cleaning their premises. 
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four activities to the fifth expected result. Summary findings of the expected results were 

presented bellow. 

RESULT 1: Technical framework for primary waste selection created in 28 schools in Užice and 

Tuzla. 

Overall finding: There is a body of evidence that can firmly confirm achievement of this 

result. Technical conditions were successfully created in all 28 schools, 

14 of them from Užice and 14 in Tuzla. The project covered all primary 

and secondary schools in Užice, while in Tuzla the schools had to 

compete for participation in the project.  

Status of Indicators: Indicator: 336 bins for primary waste selection and 14 containers 

purchased and set up in schools in Užice and Tuzla until third month of 

project activities. 

Finding: The project has succeeded to purchase necessary trash bins and 

containers for establishing technical conditions for primary waste 

selection. Based on the analysis in the schools there was a modification 

in the number of trash bins that were procured. Namely, the analysis 

showed that there is a need for smaller bins than it was originally 

planned, which increased the number of items. Therefore, instead of 168, 

251 plastic bins was purchased in Užice (in two sizes and four colours). 

This was a justifiable increase, which was confirmed by approval of the 

Interim Report. There was a minor delay in purchasing the trash bins (the 

purchase did not happen within first three months, yet that did not 

significantly affect the project implementation. 

RESULT 2: Technical and human capacities of 2 Public Utility Companies for collecting, 

transport and primary waste selection increased 

Overall finding: Technical capacity of the two public utility companies was increased by 

purchasing 2 vehicles (one per each PUC). Those trucks were necessary 

for project implementation since they were used for collection of solid 

waste at the schools. In other words, without those trucks it will not be 

possible to implement the project since both PUC did not have their own 

vehicles that could be used for the purpose of this project. It is also 

important to mention that the project purchased specialized trucks, which 

are tailored to the needs of two PUC. In other words, there is a difference 

in functionality of trucks purchased for Duboko and Komunalac. As a 

result of this difference, Duboko is able to measure the weight of solid 

waste collected at each school, which is not technically possible in case 

of Komunalac. 

Results on increasing human capacities at two PUC are rather weak, yet 

the project itself has not been designed to be strong on this component. 
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In other words, the project organised introductory trainings on primary 

selection of solid waste at two PUC, which primarily focused on 

establishing the system for collection of waste in schools.  

Status of Indicators: Indicator: 2 vehicles for selected waste transport purchased, 4 

presentations conducted for 2 PUC employees in Užice and Tuzla until 

fourth month of project activities.  

Findings: The indicator has been achieved, since the project succeeded 

to purchase 2 specialised vehicles and to organize presentations for PUC 

employees. There were minor delays in purchasing vehicles yet that did 

not significantly affect the project implementation. 

RESULT 3: 112 employees in 28 schools prepared for primary waste selection management and 

support in Schools 

Overall Finding: The project organized presentations for janitors/cleaning staff and other 

teachers in each school where the project was implemented. The project 

also organized specialized trainings for Biology teachers that facilitated 

the implementation in their respective schools. 

This expected result is designed in the same way as the associated 

indicator, which is not methodologically correct. 

Status of Indicators: Indicator: 112 school employees introduced with primary waste 

selection process through 4 presentations and 2 trainings. 

Finding: There was a modification of this indicator, since according to 

Approval of Notification letter 2 no. 06025 from 14
th
 of February, the 

project organized presentations and consultation with janitors/cleaning 

staff and other teachers within each school. In other words, the number 

of presentations is much higher than what was originally planned. In 

total, 114 participants joined presentations in Užice and 105 participants 

in Tuzla. These figures show that the indicator was reached. 

The project also succeeded to organize trainings for teachers, which was 

necessary for successful implementation of the project intervention. 

Note: Since the project indicator was re-designed, there was a need to re-

design the logical framework as well. 

RESULT 4: Primary waste selection concept implemented and promoted in schools in Užice and 

Tuzla 

Overall Finding: The evaluation confirms that project has managed to successfully 

implement a system for primary selection of solid waste in schools of 

Tuzla and Užice. The system of primary selection was organized 

successfully in all its segments: from raising awareness within the 
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schools through education of pupils, janitors, cleaning staff and teachers, 

to creating efficient system with Duboko/Komunalac to empty trash bins 

regularly.  

Status of Indicator: Indicator: 20.000 pupils and teachers introduced with primary waste 

selection process through printed leaflets, group-informing, 500 pupils 

participate in quiz competitions, 56 pupils participate in two common 

eco-camps. 

Findings: The project designed and printed leaflets, later distributed to 

all pupils in targeted schools. The project also organized quiz 

competitions for pupils, which was very well accepted among pupils, 

especially among those that participate in the work of eco-clubs. The 

project also organized two eco-camps, in Tara and Tuzla for pupils that 

won the school competitions. In short, the indicator was fully achieved. 

RESULT 5: Local and wider communities introduced with examples of good practice in primary 

waste selection in schools 

Overall Finding: It is evident that the project was successful in creating visibility within 

schools. The project was promoted on partners' websites, Facebook 

pages, local TV stations and other media. Nevertheless, the final 

evaluation was not able to accurately assess the scale of visibility of the 

project action, achieved results and examples of good practice in primary 

waste selection in schools within local and wider communities.  

Status of Indicator: Indicator: Project activities, results and goals introduced to local and 

wider communities through 6 TV reports and 1 spot broadcasted on 

local-regional media and through Opening and closing conference. 

Findings: There is evidence that the project was promoted through TV 

reports, a short movie that was broadcasted on media, opening and 

closing conference events, which is in line with this indicator. However, 

although it was not part of the project design, it was necessary to 

promote project results to the wider community using other means as 

well. 

SUSTAINABILITY25 

Sustainability is a long-term measure and the final evaluation can give only a prospect or 

assumption whether the achieved results will sustain in the future. Nevertheless, there is quite 

a strong evidence that the project created a modality that will enable sustainability of primary 

selection of solid waste in targeted schools. This was also confirmed in interviews with 

                                                           
25

 Sustainability is defined as the continuation of benefits from a project intervention after major external 

assistance has been completed. As per impact, sustainability can only be assessed after project intervention since 

it relates to whether the positive outcomes of the project at purpose level are likely to continue after external 

funds end.  
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representatives of Duboko and Komunalac, and with schoolmasters. Primary selection at the 

source is a very important topic for both PUC, and they are willing to continue collecting 

selected solid waste. Schools also expressed willingness to continue separating the school 

waste as long as PUCs are interested in emptying the bins. Biology teachers showed a strong 

commitment to support sustainability of the whole process, which is also an important 

variable.  

Sustainability of purchased equipment, such as specialised vehicles or trash bins, is also high 

since those will be maintained or protected by beneficiary institutions. Through purchase of 

trash bins and establishing cooperation with public utility companies, the schools have been 

enabled to participate in other projects that are focusing on environmental protection and solid 

waste management. 

There is a high sustainability prospect of teaching material and quiz manuals since their future 

use by eco-clubs was confirmed within the conversation with the Biology teachers. There is 

also evidence where those manuals were incorporated into curricula, which is a strong 

indicator of sustainability on this matter. 

Sustainability of results within schools might be secured due to the fact that the Ministry of 

Education has started to grade performance of schools. Due to the participation in this project, 

schools from Užice were receiving high grades in segments related to ecology, which was 

very important for schoolmasters. In this regard it is expected that schools are interested not 

only in sustaining the primary selection of their waste yet to work on extension of this 

initiative. 

IMPACT26 

Impact is a measure that assesses the achievement of overall objective and its indicator. The 

overall objective is defined in a way to contribute to maintaining the high quality of the 

border area environment by cooperating in joint initiatives. This objective is not properly 

formulated since from this statement it is not fully clear what the project intervention is trying 

to contribute at the impact level. To some extent it is clear that the project aims to solve 

environmental issues through joint initiatives, yet this was not enough for proper assessment 

of the achievement on this objective.  

The impact indicator is also vague. It is formulated as: total amount of waste disposal reduced 

for 5% on the Landfills until the end of 2015. Similar to the outcome indicator, there is no 

baseline data that can enable us to measure progress on this indicator during and after the 

implementation. Besides, the indicator is very ambitious since this intervention is so minor to 

contribute to reduction of waste disposal at the landfills by 5%. At the end, there is an unclear 

                                                           
26

 Impact is defined as positive and negative, primary and secondary long-term effects produced by a 

development intervention, directly or indirectly, intended or unintended. Formally, impact (and sustainability) 

can only be fully assessed after the end of the project since, as a development measure, it tries to give a judgment 

on the positive and negative, primary and secondary long-term effects produced by a development intervention, 

either directly or indirectly, intended or unintended. Therefore, impact measures the effect of the project in 

meeting the overall objective. A positive impact results if the project purpose is achieved, thereby contributing to 

the realization of the overall objective. 
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line between this indicator and the overall objective. In other words, this indicator cannot 

measure the overall objective. 

Nevertheless, it is possible to discuss the project impact even beyond the structure of the 

overall objective and the associated indicator. In this case that would be a discussion on spin 

offs and externalities on final beneficiaries.  

There is a body of evidence that project action has contributed to changes of behaviour among 

target groups and final beneficiaries. According to the statements of Biology teachers, pupils 

were bringing PET bottles and papers from their homes to the schools. There is also an 

example where retail shops close to the schools (in particular, close to the medical school in 

Užice) separate their waste and throw it in trash containers that are determined for primary 

selection. In Užice, the project drew attention of other institutions where the mechanisms for 

primary selection of solid waste were extended (i.e. extension to kindergarten "Poletarac", 

JTS, Dormitory "Petar Radovanović", Association of Invalids of Cerebral Palsy and Polio, 

Eco Hostel, Red Cross, etc.). The project outreach was also extended in Tuzla, additionally 

covering High School "Meša Selimović", international college, 11 kindergartens, appartment 

buildings in one of Tuzla's districts, etc. Nevertheless, the evaluation cannot give a robust 

answer how this behaviour will sustain in the future, and whether this behaviour will create 

significant impact on primary waste selection or not.  

The project has already created spin offs in many segments, and ones in the field of cross-

border cooperation are especially important to mention. For instance, two pupils that met 

during the project decided to create a joint project proposal that was submitted to USAID 

Office in BiH. Two secondary schools from Užice will participate at the Festival of 

Renewable Energy in Tuzla. There are also examples of sharing teaching methods between 

Biology teachers from Užice and Tuzla, as well as sharing best practices in peer-to-peer 

education methods. 

As emphasised earlier, the project has created very good cooperation between project 

partners. This cooperation might contribute to joint actions in the future that might also create 

impact. For instance, there is a very good cooperation between schools and public utilities in 

both cities. As a part of that cooperation, Biology teachers bring pupils from eco-club to 

Duboko and Komunalac to see in practice how separation of the waste is organised. Several 

school directors have also visited premises of Duboko. In Tuzla, cooperation between 

Komunalac and CEE is enhanced and they already prepare project proposals for new 

initiatives. Prior to the project there was limited communication between Komunalac and 

schools in Tuzla, while this project has contributed to enhanced cooperation and mutual trust. 

By this cooperation Komunalac has increased their visibility as a company that take care of 

education and public interest in general. Cooperation between schools and CEE was always 

good and this project has deepened already good relationships. 

It is clear that the project has impact on environmental protection since without this 

intervention the separated waste will end up unselected at the landfill. It is important to 

mention that Užice was affected by the natural disaster, when the drinking water was polluted 

and when millions of bottles were distributed to households, schools, other public institutions 

and citizens in general. This project provided a unique opportunity to separate those PET 
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bottles from other waste, which was certainly done within the schools, so the environment 

was protected at least to some extent. 

It is also important to note that the project has contributed to increased visibility of all actors. 

Duboko and Komunalac increased visibility as responsible public enterprises that take 

initiative in solving important issues related to solid waste management and environmental 

protection. On the other hand, Opstanak and CEE increased their visibility as respectable 

organizations with expertise on ecology and environmental protection. For instance, Opstanak 

was very active in elaborating causes and consequences of the natural disaster with drinking 

water in Užice. 

At the end, it is important to mention synergy between this project and the raising awareness 

initiative "Začepimo predrasude" that is organized by the Association of Invalids of Cerebral 

Palsy and Polio, which focuses on collecting caps from PET bottles. Students participating in 

this project were active in collecting caps, separating PET bottles in the trash bins and 

bringing caps to the Association. Although this action has a financial benefit since the 

Association is achieving its own sustainability by selling caps of PET bottles, the real value 

can be found on raising attention of local population on people with cerebral palsy and polio.  
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CONCLUSIONS AND RECOMMENDATIONS 

According to the findings from primary and secondary sources the final evaluation can 

confirm success of project implementation, especially at the level of achieving targeted 

outputs and outcomes. The project was relevant to the legislative framework, to needs of the 

project area and to identified target groups. The project was designed in coordination with all 

project partners, which was very good ground for successful project implementation. 

Nevertheless, it is necessary to say that the project proposal was weakly designed in some 

important segments. Key shortcomings are in unclear design of the overall objective and its 

indicator, as well as in design of the outcome indicator (indicator assigned to the specific 

objective). Poor design of the overall objective and those indicators created a problem in 

evaluating the achievements of the intervention. The project proposal also lacks proper 

analysis of risks and assessments, which also affected the evaluation process. Nevertheless, by 

triangulating primary and secondary sources the evaluation team came to assessment results 

that can confirm success of the project action. 

There is an impression that project will achieve better results in Užice if local public utility 

company Bioktoš were actively involved in project implementation. Bioktoš is in charge of 

solid waste management in Užice and this company has legal mechanisms for extending the 

project intervention beyond the schools. However, it is important to say that non-participation 

of Bioktoš in project implementation did not have any negative influence on achievement of 

the specific objective, expected results and their indicators.  

The project is characterised by high efficiency in project operation. This success is achieved 

by appropriate project management, high level of trust among project partners and good 

division of labour. Communication between partners was also very good, which also 

contributed to successful implementation. 

The project was also effective in its operations, achieving more than it was planned by the 

project proposal. The project has achieved its specific objective and all expected results. The 

system of solid waste selection was successfully created in all schools that participated in the 

intervention. Besides, the awareness of primary selection in schools was raised through the 

work of eco-clubs, quiz and eco-camps, as well as through presentations to janitors, cleaning 

staff and other teachers. Two public utility companies were also benefiting from the 

intervention by increasing their technical capacity through purchasing of specialised vehicles 

that were necessary for successful implementation of the project. 

There is a high probability that project will be sustainable in most of its segments. When it 

comes to impact, the prognoses are weaker. Nevertheless, it is clear that the project created a 

good ground to extend the work on primary selection of solid waste outside of schools. 

Therefore, work on primary waste selection should be segmented to several stages, where the 

next intervention should focus on target groups where this process can be equally successful 

and the one within schools. 

Based on findings, the final evaluation proposes the following recommendations: 
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 Design of the project proposal is very important for further stages of the cycle, 

including project implementation, monitoring and implementation. Therefore, when 

designing the project structure, it is important to make comprehensive objectives and 

measurable indicators, otherwise it will be very difficult to measure the project 

achievement at any level (output, outcome or impact). 

 The project partners should continue working on promotion of best practices created 

through this intervention, trying to create a broad consensus on importance of primary 

selection of solid waste. In that regard, the project partners should advocate local 

authorities to pay more attention to issues related to the solid waste management. 

 On a short-run, the project partners should aim to extent to all public institutions, large 

enterprises and service industry (i.e. banks, retail shops, hotels, etc.) since it should 

not be difficult to organize the process of primary selection within these actors.  

 The project partners should continue working on environmental issues with cross-

border partners, either the ones from this project or others, since there are multiple 

benefits in exchanging knowledge, skills, ideas or best practices. 

 



The Final Evaluation Report Annexes 

 19 

ANNEXES 

ANNEX 1: List of Interviewed People 

Name Function Institution Locality 

Radojevic Milos Project manager RDA “Zlatibor” Užice 

Krvavac Ljubinka 
Project team 

member 
Association “Opstanak” Užice 

Zarić Milica Teacher 
Secondary school of 

Uzice 
Užice 

Rogic Mileva Teacher 
Primary school 

“Slobodan Sekulic” 
Užice 

Ostojic Gordana Teacher Technical school Užice 

Jovovic Biljana Teacher 
Primary school “Nada 

Matic” 
Užice 

Milosevic 

Aleksandra 
Teacher 

School of music “V. L. 

Stefanovic” 
Užice 

Sekulic Dragica Teacher 
Primary school “M. 

Milovanovic” 
Užice 

Prtenjak Ana Teacher Art school Užice 

Djuričić Ana Teacher Technical school Užice 

Mitrasinovic 

Mirjana 
Teacher Medical school Užice 

Bogicevic Desa Teacher 
Primary school “Dusan 

Jerkovic” 
Užice 

Ristovic Dusica Teacher 
Secondary school of 

economics Uzice 
Užice 

Zekavičić Verica Teacher 
Primary school “Kralja 

Petra II” 
Užice 

Milosavljevic 

Nedeljko 
Director PUC "Duboko" Užice 

Todorovic Nadezda Financial director PUC "Duboko" Užice 

Nikolic Branko 
Project team 

member 
PUC "Duboko" Užice 

Djokic Ivan 
Project team 

member 
PUC "Duboko" Užice 

Jelisavcic Rafajlo Director 
Primary school 

“Slobodan Sekulic” 
Užice 

Bakic Predrag President 
Association of cerebral 

palsy 
Užice 
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Dizdarević Edin Project Coordinator PUC Komunalac Tuzla 

Bajić Mirza Account Manager PUC Komunalac Tuzla 

Baraković Mersed Office Manager PUC Komunalac Tuzla 

Agic Dzemila Director 
Centre for ecology and 

energy 
Tuzla 

Suhonjic Aida Teacher 
Primary school “Brcanska 

Malta” 
Tuzla 

Osmic Eldina Teacher Primary school “Mejdan“ Tuzla 

Josipović Pera Teacher 
Secondary school “Sveti 

Franjo” 
Tuzla 

Begovic Mirsada Teacher 
Secondary school “Ismet 

Mujezinovic” 
Tuzla 

Becirovic Ramiza Teacher 
Secondary school of 

chemistry 
Tuzla 

Jakupović Nihada Teacher 
Secondary school of 

chemistry 
Tuzla 

Curo Aida Teacher 
Secondary mechanical 

school 
Tuzla 

Karahodzic Amela Teacher 

Secondary school for 

construction and 

geodetics 

Tuzla 

Brigic Edin Teacher Behram-begova madrasa Tuzla 

Huric Senada Teacher Primary school “Pazar” Tuzla 

Zigic Alma Teacher 
Primary school 

“Miladije” 
Tuzla 

Pezic Senada Teacher Primary school “Kreka” Tuzla 

Hadzic Amir Teacher 
Secondary school of 

electrical engineering 
Tuzla 
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ANNEX 2: List of Documents Reviewed 

 

Project proposal: 

The application form 

Project Budget 

Logical framework 

Project Documentation: 

1st report of the Commission for locating trash bins within schools in Užice 

2nd report of the Commission for locating trash bins within schools in Užice 

Promotion Plan of Primary Waste Selection in Schools of Užice and Tuzla 

Guidelines for Eco-clubs in Primary Schools 

Guidelines for Eco-clubs in Secondary Schools 

Internal Documentation: 

Education: 

Report on Eco-Camp in Tara 

Report on Eco-Camp in Tuzla; 

Report on Eco-Quiz in 7 Primary Schools from Užice; 

Report on Eco-Quiz in 7 Secondary Schools from Užice; 

Report on Info-Sessions in 14 Schools from Užice; 

Report on Training for Eco-Club Teachers from Primary and Secondary Schools; 

Report on Training for Cleaning Staff and Janitors in 14 Schools from Užice; 

Report on Training for Employees in PUC Duboko; 

Internal Monitoring Report: 

1st Monitoring Report; 

2nd Monitoring Report; 

Užice Monthly Reports Report for all 15 months of project duration; 

Reports on collected waste in Užice and Tuzla. 

Project Reports to the Delegation: 

Interim Report 

Progress Report 

Monitoring Reports (external): 

1st Monitoring Report 

2nd Monitoring Report 
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Legal Framework in Serbia 

Law on Environmental Protection 

Law on Waste Management 

Law on Communal Affairs 

Strategy on Waste Management 2010-2019 

Regional Plan for Waste Management, adopted by the City of Užice 

Local Plan for Waste Management, adopted by the City of Užice 

Bylaw of Communal Arrangements, adopted by the City of Užice 

Legal Framework in Bosnia and Herzegovina 

Law on Environmental Protection of the Federation BiH 

Law on Waste Management of the Federation BiH 

Strategy for Waste Management of the Federation BiH 2008-2018 

Federal Plan for Waste Management 2012-2017 

Law on Environmental Protection of the Tuzla Canton 

Law on Communal Affairs of the Tuzla Canton 

Interventions for Improvement of the Current Waste Management System in the North East 

Bosnia and Herzegovina, The Study on Waste Management in SI BiH, Adnan Hadžiefendić, 

Tuzla 2010. 

Report on Monitoring of the Work of the Government of Tuzla Canton 01.01.-31.12.2013, 

Centri civilnih inicijativa CCI, Tuzla, 2013. 
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ANNEX 3: Review of Collected Recyclable Solid Waste in Užice 

 

PUC Duboko Užice 2013 2014 
Total 

# School May/June August September October November December January February March April 

1 Tehnička škola 0 0 0 0 0 340 260 300 180 200 1,280 

2 
Muzička škola "Vojislav Lale 

Stefanović" 
0 0 0 40 20 10 20 30 10 0 130 

3 Ekonomska škola 0 520 0 175 155 120 100 230 255 130 1,685 

4 Užička gimnazija 29 62 0 175 205 140 80 230 255 130 1,306 

5 Tehnička škola "Radoje Ljubičić" 0 0 0 0 0 200 200 0 300 180 880 

6 OŠ "Dušan Jerković 0 0 0 100 0 260 220 200 160 220 1,160 

7 OŠ "Nada Matić" 0 0 0 200 160 1,520 420 220 340 100 2,960 

8 

Prva osnovna škola "Kralj Petar II" + 

Udruženje invalida dečje i cerebralne 

paralize 

0 0 0 120 0 160 0 240 80 200 800 

9 OŠ "Aleksa Dejović" Sevojno 10 0 0 0 200 0 0 180 0 0 390 

10 OŠ "Slobodan Sekulić" Krčagovo 0 0 0 190 160 160 140 180 160 200 1,190 

11 Umetnička škola + Crveni krst 0 0 0 0 0 100 0 0 120 60 280 

12 OŠ "Stari grad" 0 0 0 0 160 110 0 60 140 0 470 

13 Medicinska škola 0 0 180 1,640 1,220 1,420 1,160 1,460 1,390 1,860 10,330 

14 
OŠ "Miodrag Milovanović - Lune" 

Karan 
0 0 0 0 0 60 0 0 0 0 60 

15 Dom učenika srednjih škola Užice 0 0 0 0 0 0 60 100 300 180 640 

16 
Dečji vrtić "Poletarac" + Dom "Petar 

Radovanović" + JTS + Eco Hostel 
0 0 0 0  0 0 0 0 0 0 

17 
Otpad prikupljen traktorom iz svih 

škola 
480 380 520 0 0 0 0 0 0 0 1,380 

 Total (kg) 519 962 700 2,640 2,280 4,600 2,660 3,430 3,690 3,460 24,941 

Source: PUC Duboko Užice 
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ANNEX 4: Review of Collected Recyclable Solid Waste in Tuzla 

 

 

Review of Collected Recyclable Solid Waste in Primary and Secondary Schools in Tuzla  

in 2013 (Source: PUC Komunalac, Tuzla) 

 

PET AMBALAŽA
PAPIRNA 

AMBALAŽA

ALUMINIJSKE 

LIMENKE

ZAPREMINSKI UDIO 

74%  (m3)

ZAPREMINSKI UDIO 

25%  (m3)

ZAPREMINSKI UDIO 

1%  (m3)

1 28.05.13. 200,00 11,53 8,53 2,88 0,12 11,53

2 04.06.13. 360,00 20,76 15,36 5,19 0,21 20,76

3 05.06.13. 220,00 12,69 9,39 3,17 0,13 12,69

4 06.06.13. 180,00 10,38 7,68 2,60 0,10 10,38

5 07.06.13. 200,00 11,53 8,53 2,88 0,12 11,53

6 14.06.13. 480,00 27,68 20,48 6,92 0,28 27,68

7 29.08.13. 900,00 51,90 38,41 12,98 0,52 51,90

8 12.09.13. 760,00 43,83 32,43 10,96 0,44 43,83

9 17.09.13. 240,00 13,84 10,24 3,46 0,14 13,84

10 20.09.13. 280,00 16,15 11,95 4,04 0,16 16,15

11 24.09.13. 220,00 12,69 9,39 3,17 0,13 12,69

12 27.09.13. 180,00 10,38 7,68 2,60 0,10 10,38

13 01.10.13. 300,00 17,30 12,80 4,33 0,17 17,30

14 04.10.13. 120,00 6,92 5,12 1,73 0,07 6,92

15 08.10.13. 160,00 9,23 6,83 2,31 0,09 9,23

16 11.10.13. 240,00 13,84 10,24 3,46 0,14 13,84

17 18.10.13. 240,00 13,84 10,24 3,46 0,14 13,84

18 22.10.13. 160,00 9,23 6,83 2,31 0,09 9,23

19 25.10.13. 160,00 9,23 6,83 2,31 0,09 9,23

20 29.10.13. 160,00 9,23 6,83 2,31 0,09 9,23

21 01.11.13. 160,00 9,23 6,83 2,31 0,09 9,23

22 05.11.13. 180,00 10,38 7,68 2,60 0,10 10,38

23 08.11.13. 160,00 9,23 6,83 2,31 0,09 9,23

24 12.11.13. 120,00 6,92 5,12 1,73 0,07 6,92

25 15.11.13. 140,00 8,07 5,97 2,02 0,08 8,07

26 19.11.13. 440,00 25,37 18,78 6,34 0,25 25,37

27 22.11.13. 340,00 19,61 14,51 4,90 0,20 19,61

28 29.11.13. 380,00 21,91 16,22 5,48 0,22 21,91

29 03.12.13. 140,00 8,07 5,97 2,02 0,08 8,07

30 06.12.13. 400,00 23,07 17,07 5,77 0,23 23,07

31 10.12.13. 220,00 12,69 9,39 3,17 0,13 12,69

32 13.12.13. 120,00 6,92 5,12 1,73 0,07 6,92

33 17.12.13. 280,00 16,15 11,95 4,04 0,16 16,15

34 20.12.13. 120,00 6,92 5,12 1,73 0,07 6,92

35 24.12.13. 160,00 9,23 6,83 2,31 0,09 9,23

36 27.12.13. 220,00 12,69 9,39 3,17 0,13 12,69

37 31.12.13. 120,00 6,92 5,12 1,73 0,07 6,92

9.460,00 545,53 403,69 136,38 5,46 545,53

R.B.

UKUPNA 

ZAPREMINA 

RECIKLATA 

(m3)        

8,65m3=150kg

TOTAL 2013

DATUM 

PREUZIMANJA

UKUPNO 

PREUZETA MASA 

RECIKLATA              

(kg)

UKUPNO 

UŠTEĐENOG 

PROSTORA 

DEPONOVANJA 

(m3)

 

Note:  Through the analysis and test weighing of several samples, the medium weight of 

trucks full of cargo space (V = 8.65 m3) of 150 kg was adopted, which was used in further 

analysis of the volume of certain types of taken recyclates. 
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Review of Collected Recyclable Solid Waste in Primary and Secondary Schools in Tuzla  

in 2014 (Source: PUC Komunalac, Tuzla) 

 

PET AMBALAŽA
PAPIRNA 

AMBALAŽA

ALUMINIJSKE 

LIMENKE

ZAPREMINSKI UDIO 

74%  (m3)

ZAPREMINSKI UDIO 

25%  (m3)

ZAPREMINSKI UDIO 

1%  (m3)

9460,00 545,53 403,69 136,38 5,46 545,53

2 15.01.14. 160,00 9,23 6,83 2,31 0,09 9,23

3 28.01.14. 420,00 24,22 17,92 6,06 0,24 24,22

4 31.01.14. 160,00 9,23 6,83 2,31 0,09 9,23

5 04.02.14. 120,00 6,92 5,12 1,73 0,07 6,92

6 14.02.14. 160,00 9,23 6,83 2,31 0,09 9,23

7 14.02.14. 300,00 17,30 12,80 4,33 0,17 17,30

8 18.02.14. 100,00 5,77 4,27 1,44 0,06 5,77

9 21.02.14. 180,00 10,38 7,68 2,60 0,10 10,38

10 25.02.14. 120,00 6,92 5,12 1,73 0,07 6,92

11 28.02.14. 200,00 11,53 8,53 2,88 0,12 11,53

12 04.03.14. 160,00 9,23 6,83 2,31 0,09 9,23

13 05.03.14. 380,00 21,91 16,22 5,48 0,22 21,91

14 07.03.14. 180,00 10,38 7,68 2,60 0,10 10,38

15 11.03.14. 140,00 8,07 5,97 2,02 0,08 8,07

16 14.03.14. 100,00 5,77 4,27 1,44 0,06 5,77

17 18.03.14. 160,00 9,23 6,83 2,31 0,09 9,23

18 21.03.14. 360,00 20,76 15,36 5,19 0,21 20,76

19 25.03.14. 160,00 9,23 6,83 2,31 0,09 9,23

20 28.03.14. 180,00 10,38 7,68 2,60 0,10 10,38

21 01.04.14. 140,00 8,07 5,97 2,02 0,08 8,07

22 04.04.14. 200,00 11,53 8,53 2,88 0,12 11,53

23 08.04.14. 120,00 6,92 5,12 1,73 0,07 6,92

24

25

26

27

28

29

30

31

32

33

34

35

36

4.200,00 242,20 179,23 60,55 2,42 242,20

13.660,00 787,73 582,92 196,93 7,88 787,73TOTAL 2013+2014

TOTAL 2013

TOTAL 2014

R.B.
DATUM 

PREUZIMANJA

UKUPNO 

PREUZETA 

MASA 

RECIKLATA              

(kg)

UKUPNA 

ZAPREMINA 

RECIKLATA 

(m3)        

8,65m3=150kg

UKUPNO 

UŠTEĐENOG 

PROSTORA 

DEPONOVANJA 

(m3)

 

Note:  Through the analysis and test weighing of several samples, the medium weight of 

trucks full of cargo space (V = 8.65 m3) of 150 kg was adopted, which was used in further 

analysis of the volume of certain types of taken recyclates. 
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ANNEX 5: Terms of Reference 

BACKGROUND INFORMATION 

Beneficiary country:  

Serbia 

Contracting Authority 

PUC Duboko 

Duboko bb 

31000 Uzice 

 

Relevant country background 

Not applicable  

Current state of affairs in the relevant sector 

Not applicable  

Related programmes and other donor activities: 

Not applicable  

OBJECTIVE, PURPOSE & EXPECTED RESULTS 

Overall objective 

The overall objective of the project of which this contract will be a part is as follows: 

To contribute to maintaining the high quality of the border area environment by cooperating 

in joint initiatives. Project activities contribute to environment protection, decreasing amount 

of disposed waste through implementation primary selection waste concept in schools and 

their premises. 

Purpose 

The purpose of this contract is to subcontract the Project Evaluator who will do evaluation 

of project School Waste Less. The evaluation aims at making an overall independent 

assessment about the performance of the project at both sides of the border and the level of 

achievement of its objectives against given indicators, as well as at providing 

recommendations to be taken into account for the future implementation of similar projects.   

Results to be achieved by the Consultant 

Evaluation report on English - approximately 12 pages, including the Annexes. It 

should be structured as follows: 

- Introduction 

- Relevance of the project (as designed to the needs of the target areas) 

- Efficiency (management and value for money) 
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- Effectiveness (achievement of intended outputs) 

- Impact (achievement of wider effects on beneficiaries and the target areas)  

- Sustainability (likely future continuation of the stream of benefits) 

- Cross-border dimension 

- Conclusions and Recommendations 

 

Note: the Report should emphasize evaluation of the first year of the Project in relation to the 

overall Project. 

 

ASSUMPTIONS & RISKS 

Assumptions underlying the project intervention 

Not applicable 

Risks 

Not applicable  

SCOPE OF THE WORK 

General 

Project description 

Creating infrastructural and technical requirements for primary waste selection in schools 

provides technical framework for the project purpose. Setting up plastic bins for 4 most 

generated waste fractions in schools: PET packaging, aluminum cans, paper and mixed waste 

provides proper separate waste collecting. Purchasing and setting up containers in front of 

schools in Uzice provides possibility of collecting full bags of waste from bins until PUC’s 

trucks come to transport them to the landfill. This container exists in Tuzla. 

Procurement of 2 specialized vehicles provides transportation of selected waste on most 

convenient and most economically way. These vehicles are specific and two Public Utility 

Companies do not have them. It is also necessary to increase human capacities in 2 Public 

Utility Companies, through organization of presentations for employees who are working in 

collecting, transportation and secondary waste selection in Uzice and Tuzla.  

For appropriate realization of project activities it is necessary to prepare school staff for 

primary selection process: teachers who provide support for their pupils and cleaning and 

support staff who clean school premises and backyards. Different education formats were 

conducted for each group of participants. First education was conducted for cleaning staff and 

contains basic level information about this process. Second education was conducted for 

teachers about communication of environmental topics, because previous experience shows 

insufficient results in work with pupils. Pupils were introduced with knowledge from this area 

and encourage applying it. Design and printed leaflet on this subject were distributed to 

20.000 pupils in 28 schools and provides the widest dissemination level. Besides that pupils 
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were participate in group informing sessions which were conducted in every school covered 

by project activities. Another, more specific level of educating pupils was provided by 

biology teachers during ecological section. Next level of knowledge dissemination was 

achieved through participation of the most motivated pupils in quizzes. The best of them were 

take part in joint ecological camps on mountain Tara in Serbia and on hill Ormanica in Bosnia 

and Herzegovina. The project was promoted on local and regional level through Opening & 

Closing conferences and media broadcasting during 15 month of it implementation. 

Geographical area to be covered 

City of Uzice in Serbia and Tuzla Municipality in Bosnia and Herzegovina. 

Target groups 

Pupils, teachers and cleaning-support staff of 28 primary and high schools in Uzice and 

Tuzla, employees of two Public utility companies from Uzice and Tuzla engaged in process 

of transport and secondary waste separation. 

Specific activities 

The assignment has to be carried out over a period of 04.04.2014. until 18.04.2014. 

- review of key project documentation 

- visit to the target area and project deliverables  

- interviews with relevant stakeholders 

- summary of collected information, conclusions and recommendations  

 

Project management 

Responsible body 

The Consultant is responsible for all the activities regarding this contract.  

Management structure 

The Project evaluator will be responsible for organizing his/her own activities for the 

achievement of the project objectives. 

Facilities to be provided by the Contracting Authority and/or other parties 

N/A 

LOGISTICS AND TIMING 

Location 

City of Uzice in Serbia and Tuzla Municipality in Bosnia and Herzegovina. 
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Commencement date & Period of execution 

The intended commencement date is 04.04.2014. and the period of execution of the contract 

will be  14 days  from this date.  Please refer to Articles 4 and 5 of the Special Conditions for 

the actual commencement date and period of execution. 

REQUIREMENTS 

Personnel 

Key experts 

The contractor will ensure sufficient number of qualified staff for quality and timely 

implementation of tasks planned by these Terms of References. Among the necessary staff, 

one expert will be considered as key expert and therefore his/her CV will be submitted with 

the application.  

Key experts 1 

Qualifications and skills 

 

- Bachelor of social sciences 

  

General professional experience 

- Minimum 5 years of experience in project management  

 

Specific professional experience 

 

- Experience in implementation of EU funded projects 

- Experience in implementation of similar activities related to assessment of effects of 

the projects 

- At least 3 evaluations conducted  

- Experience in field research 

- Experience in developing survey questionnaires related to assessment  and conducting 

interviews  

- Proficiency in standard MS Office applications  

- Excellent presentation and communication skills in English, both oral and written 

- Strong analytical and report writing skills 

Facilities to be provided by the Consultant 

The Consultant shall ensure any other facilities, including the transportation means, necessary 

for quality and timely implementation of the tasks described in these Terms of Reference.  

Equipment 

No equipment is to be purchased on behalf of the Contracting Authority from this contract.  
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The contractor will provide all the equipment necessary for timely and quality implementation 

of the tasks described in these Terms of Reference.  

REPORTS 

Reporting requirements 

The contractor will prepare the final report – evaluation report, at the end of this contract. The 

approval of the final report by the Contracting Authority will be the basis for issuing the final 

payment as indicated in the Special Conditions.  

MONITORING AND EVALUATION 

Definition of indicators 

The indicator of the successful implementation of the contract is “Services provided in timely, 

quality and quantity manor, as required in these Terms of Reference”.  
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